
Program Increment 5 Objectives
 

NO ISSUE  - Nothing is impeding progress on this objective.  It is expected to complete in the PI.

 - Team is being slowed by a problem which, if not resolved, could prevent this objective from completing during the PI.WARNING

ISSUE  - Issue has been encountered which prevents this objective from completing during the PI.

EED COMPLETE  - All EED work is complete on this objective, but additional work needs to be done by an external group for the entire objective

to work.  (DAAC Installation, Provider Testing, etc.)

COMPLETE  - Objective is complete and deployed in OPS.

 

 

Rank Feature Objective PI Status   Notes Team

Holdover NGAP Container
Support

The production version of NGAP support and is primarily
container-based.

Acceptance Criteria:

Docker supported and drives production NGAP deployment
Production container-based NGAP has valid certificates
Docker containers can be deployed to NGAP, including all
security constraints, assuming correct setup (not necessarily
automatic)

COMPLETE   NGAP

New Connect the new
VPC within
NGAP to the
existing NGAP
VPCs

The CSPO is providing NGAP an additional VPC to alleviate limited
resources (IPs, ELBs, etc.). This new VPC is required for any
additional application hosting on NGAP (including CMR in Ops).

Acceptance Criteria:

New VPC released to NGAP from CSPO
New VPC verified as functional
Peering between NGAP existing VPCs and new VPC in place.

COMPLETE

 

Testing complete per NGAP

1 CDM ( )BigFix Prototype BigFix and deploy to SIT ISSUE First server for BigFix is still TBD and we
may get more at a 4/21 meeting.  BigFix
may be at risk.  (4/17/2017)

Note:  Moved RES out of this objective
and into it's own line below since it is
now out of scope for this PI.

EI

 1  CDM ( )RES  Prototype RES and deploy to SIT ISSUE There are issues with RES and they are
not expecting REST clients for macOS
or Linux until Aug 2017.  RES won't be
done during this PI  (4/17/2017).

Per ESDIS guidance on 4/20 - splitting
RES into it's own objective and marking
as removed from scope since NASA will
not be including RES in Phase 1 now.

 

1 CDM ( , Nessus Fo
)reScout

Define Monthly and Quarterly Nessus scans and configure all EED2
network devices for ForeScout

COMPLETE Defined monthly scans and configured
all EED2 network devices for
ForeScout.  We were hoping to get the
Nessus and ForeScout reporting up...
but those servers were not ready.

EI

1 CDM (NGAP
under CSPO)

Bring NGAP and all hosted apps into compliance, especially with
regards to BigFix, to satisfy CSPO guidelines and under the NASA
corporate organizational requirements.

EED COMPLETE Testing and deployment complete. NGAP

2 CMR in the Cloud
- Ops

Cut over operations from on-premises prod to CMR Prod NGAP
environment.

COMPLETE  Cutover on 4/19. CMR
Core

2 Support CMR to
the Cloud Ops
Migration

Provide development, deployment, and operational support to the
CMR team as they move to production NGAP hosting.

Acceptance Criteria:

CMR hosted in production NGAP capacity
Ongoing patching is compliant with NGAP ATO and meets CMR
needs.

COMPLETE Cutover on 4/19.  Waiting for
confirmation of Security Plan updates.

NGAP

2 CMR in the Cloud
- OPS

Support CMR OPS' migration to the Cloud. COMPLETE   EI

3 Cumulus in the
Cloud (SIT)

Support Cumulus SIT onboarding to the Cloud. COMPLETE   EI

  - JIRA project doesn'tNGAP-1569

exist or you don't have permission to

view it.
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3 Cumulus in the
Cloud (SIT)

Support Cumulus Build, Deployment and Compliance checks CCP-41

Acceptance Criteria:

Cumulus successfully Builds in Bamboo
Compliance checks are run through Bamboo
Cumulus can be Deployed from Bamboo

NO ISSUE   CI/CD

3 Cumulus SIT:
on-Board onto
NGAP

Run Cumulus in NGAP with at least 1 data source GITC-146 COMPLETE   GITC
(Primary),
NGAP, EI

3 Cumulus SIT:
on-Board onto
NGAP

Define long-term GIBS / Cumulus aligned architecture GITC-258 COMPLETE   GITC

3 Cumulus SIT:
on-Board onto
NGAP

Migrate ingest and processing workflow to AWS Step Functions GITC-
256

COMPLETE   GITC

4 GitC SIT:
on-Board onto
NGAP

Deploy OnEarth 1.3 version of GitC in NGAP GITC-226 COMPLETE Warning due to loss of team member
and unexpectedly poor performance.
Update: As discussed with
customer/Peter, performance is not in
scope for PI5

This is an iterative feature based on
modifications to deployment versions,
capabilities, and deployment approach
(i.e. CF templates vs NGAP PaaS)

 

Update:  During 5/11 SAFe meeting,
team agreed that current performance
#s are acceptable for PI-5 objective due
to departure of Phil O.  Performance will
need to be adjusted in PI-6.

GITC
(Primary),
NGAP, EI

3/4 Support
GitC/Cumulus
Migration to SIT
and UAT

Provide development, deployment, and UAT-level support to the GitC
team as they move both GitC and Cumulus to a UAT level of NGAP
hosting.

Acceptance Criteria:

GitC in SIT and UAT
Cumulus in SIT and UAT

COMPLETE Tracking as a separate capability to
distinguish platform capability from the
application itself moving to NGAP.

NGAP

5 NGAP
Onboarding
Workflow

The NGAP onboarding application provides a useful onboarding
process and leaves the application owner with information sufficient to
request and/or access the NGAP sandbox.

Acceptance Criteria:

NOWA running in NGAP in a non-public production capacity,
including valid certificates
Docker containers available for use match production NGAP
containers
Provides current and valid access or request-for-access
information for application owners

NO ISSUE Need to link to Docker containers and
then this is complete.

NGAP

7 SMAP-S Deliver any required service updates to support SMAP Sentinel data.
(7)

EED COMPLETE   L3/L4

7 SMAP-S Develop updates for SMAP backlog NCRs as defined by an NSIDC
approved NCR list (7)

EED COMPLETE   L1/L2

8 VIIRS Develop the associations between the VNP (VIIRS) data that contains
latitude and longitude and the L2 VNP10, VNP14 and VNP30 data
granules to be processed, and provide the file reference to HEG for
processing. (8) (EPR-285)

ISSUE  The VIRS data format changed and
made this objective obsolete. The work
was completed prior to the data format
change.

L1/L2

8 VIIRS Support HEG services for L2 VIIRS: VNP10, VNP30, and VNP14
(EPR-285)

EED COMPLETE VNP14 samples were not available by
end of Sprint 5.

L3/L4

9 VIIRS Support HEG services for L3 VIIRS: VNP09CMG, VNP09GA,
VNP09A1, and VNP09H1

EED COMPLETE HEG code change completed. L3/L4

  HEG Datum
conversion

Support Ellipsoid conversion  in HEG for ellipsoids supported in
HDFEOS

EED COMPLETE   L3/L4

10 VIIRS Support HEG services for VNP10A1 L3 product if sample data
becomes available by May 15, 2017

ISSUE The sample data is not available for this
product. So it will not be supported in
PI5.

L3/L4

11 ICESat-2 For ICESat-2 Subsetter – Develop spatial & temporal subsetter for
ATL03 (8)

EED COMPLETE   L1/L2

12 ICESat-2 For ICESat-2 Subsetter – Develop temporal subsetter for all low-level
products (8)

EED COMPLETE   L1/L2
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13 Initial onboarding
of Giovanni

Acceptance Criteria:

All current services required but not currently available have
been requested.
Evaluation of AMI needs as well as resulting requests completed
At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

ISSUE Giovanni will not onboard this PI due to
not having an approved sandbox
security plan. See further notes on the
Sandbox objective.

NGAP

13 Support initial
Build,
Deployment and
Compliance
checks for
Giovanni

Acceptance Criteria:

Build Plan created in Bamboo
Compliance checks can be performed on Giovanni
Deployment Plan is created for Giovanni
Giovanni Developers have access to the Bamboo Sandbox for
development and testing

EED COMPLETE Distribute  aExpectations for onboarding
pplications, and skeleton is available.

CI/CD

14 Initial onboarding
of CAaaS

Acceptance Criteria:

All current services required but not currently available have
been requested.
Evaluation of AMI needs as well as resulting requests completed
At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

ISSUE CAaaS will not onboard this PI due to
not having an approved sandbox
security plan. See further notes on the
Sandbox objective.

NGAP

14 Support initial
Build,
Deployment and
Compliance
checks for
CAaaS

Acceptance Criteria:

Build Plan created in Bamboo
Compliance checks can be performed on CAaaS
Deployment Plan is created for CAaaS
CAaaS Developers have access to the Bamboo Sandbox for
development and testing

EED COMPLETE Distribute Expectations for onboarding  
applications, and skeleton is available.

CI/CD

15 Initial onboarding
of Nexus

Acceptance Criteria:

All current services required but not currently available have
been requested.
Evaluation of AMI needs as well as resulting requests completed
At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

ISSUE Nexus will not onboard this PI due to not
having an approved sandbox security
plan. See further notes on the Sandbox
objective.

NGAP

15 Support initial
Build,
Deployment and
Compliance
checks for Nexus

Acceptance Criteria:

Build Plan created in Bamboo
Compliance checks can be performed on Nexus
Deployment Plan is created for Nexus
Nexus Developers have access to the Bamboo Sandbox for
development and testing

EED COMPLETE Distribute Expectations for onboarding  
applications, and skeleton is available.

CI/CD

New Initial onboarding
of GRfN

Acceptance Criteria:

All current services required but not currently available have
been requested.
Evaluation of AMI needs as well as resulting requests completed
At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

EED COMPLETE GRfN is not ready for onboarding, so no
further EED work this PI.

NGAP

16 URS Contingency
Site Failover Test

Prep and perform a successful URS contingency site failover. COMPLETE Received F5 Virtual Edition
license
Performed successful UAT failover
test on 5/25
Performed successful OPS
failover test on 6/8.

EI

17 Develop the
transition plan for
migrating GIBS to
GitC

Support ops planning meetings / artifacts GITC-259 COMPLETE Our role is owned externally GITC

18 NGAP Sandbox
"Complete"

Combines the PI-4 NGAP Sandbox MVP and a re-definition of NGAP
Sandbox "1.0".

Acceptance Criteria:

Sandbox deployed in a non-public capacity with valid certificates
(complete in PI-4)
Application owners are able to SSH in to their sandbox
instances
Stretch: Exceedium console is available to application owners

ISSUE EED security tells us that the "easier"
security plan will take weeks to complete
and the "more complete/harder" version
will take an entire PI. Until I have
additional security resources, this
sandbox will not complete this PI and is
already deeply at risk for PI6 based on
current estimates and resourcing of
NGAP.

NGAP

19 End-To-End
Services: Expose
CMR API

Provide use cases for supporting EDSC Services design prototype. COMPLETE   CMR
Core

19 End-To-End
Services: Expose
CMR API

Design CMR Search API for EDSC Services. COMPLETE   CMR
Core

19 End-To-End
Services: Expose
CMR API

Implement CMR Search API to support EDSC prototype. COMPLETE

 

  CMR
Core

20 Reverb to EDSC
Transition

Deploy new EDSC UI to support Reverb transition COMPLETE New UI deployed to Prod on 5/31 in
v1.45.9

EDSC
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20 Reverb to EDSC
Transition

Create marketing/communication materials to support Reverb
transition.

COMPLETE All communication assets have been
created, approved, and delivered.
Webinar has been recorded and placed
in the banner on Reverb.

EDSC

20 Reverb to EDSC
Transition

Present webinar of EDSC, highlighting new features, to support
Reverb transition.

COMPLETE  Webinar presented on May 31st. EDSC

20.5 PUMP Shutdown Shutdown PUMP NO ISSUE   PUMP shutdown scheduled for 6/22,
during the IP sprint.

CMR
Metadata

20.5 PUMP Shutdown Provide support to the shutdown of PUMP NO ISSUE PUMP shutdown scheduled for 6/22,
during the IP sprint.

MMT

22 Automated App
Scanning

Support documentation and provide brown bag session for Automated
App Scanning.

NO ISSUE Brownbag is currently scheduled for
6/19.

EI

22 Automate
Application
Scanning on all
Existing
Applications

Provide capability on CI server to scan applications residing
ON-PREM or NGAP ( )EPR-299

COMPLETED All on-premise applications are now
scanned (SIT environment) at build time.

CI/CD, EI

23 Upgrade Puppet
to 4.x

Upgrade puppet to latest release on remaining nodes ( )EPR-303 ISSUE Other objectives are higher priority for
now. Issues with module updates taking
more development time.

Automation scripts (" " have notsmco
been ported.

CI/CD

24 ARC Curation
Support

Update MMT to UMM 1.9 NO ISSUE Remaining functionality is complete and
being tested during the IP sprint.

MMT

24 ARC Curation
Support

Update the UMM-C translations to allow NSIDC to ingest ISO
collections in UAT

COMPLETE NSIDC completed UAT testing and went
to prod on 5/15. Their project completed
on 6/7.

CMR
Metadata

24 ARC Curation
Support

Implement missing KMS validations NO ISSUE   Complete in CMR 1.75. CMR
Metadata

24 ARC Curation
Support

STRETCH - implement missing date validations ISSUE Stretch objective will not be completed. CMR
Metadata

25 IONet
Alternatives

Research options and setup a test mailbox on one of the alternatives
to IONET

NO ISSUE IONet alternatives were researched but
no real alternatives exist for an existing
service.  Another option is for us to host
a mailserver.  Therefore, we will not be
setting up a test mailbox.

EI

26 Kayako Upgrade Support upgrade of Kayako to the latest downloadable version. NO ISSUE The new license file has been installed
on the older release that we are
currently running.  SIT is upgraded. 
UAT has been complete but waiting on
verification and OPS soon.

EI

27 Open Source
Release of
Conduit

Complete paperwork required to open-source Conduit. EED COMPLETE Finished working on bugs found in 508
compliance check

ED

28 Assist onboarding
collections at
NSIDC

Modify the Descriptor Maker to pull and parse collection metadata
from CMR in UMM-C format.  https://links.gsfc.nasa.gov:20072/#Defa
ult/4/issues/16476/detail/17872

COMPLETE Delivered to NSIDC for testing. Clearcase
Migration

30 TopHat
Replacement

Redesign and Implement new Earthdata TopHat. COMPLETE   ED

32 GITC: On-Earth
Updates

Upgrade to On-Earth 2.0, deploying to NGAP via Bamboo GITC-260 ISSUE OnEarth 2.0 will not be ready for this
this PI, and our loss of a team member
means we could not support this if it
were.

GITC
(Primary)

EI

32 GITC: On-Earth
Updates

Characterize On-Earth 2.0 performance, as deployed to NGAP, and
update as required to maintain parity with on-premises GIBS GITC-26
1

ISSUE OnEarth 2.0 will not be ready for this
this PI, and our loss of a team member
means we could not support this if it
were.

GITC

33 CMR Harvesting Implement and document collection harvesting use cases. COMPLETE

 

  CMR
Core

33 CMR Harvesting Prototype granule harvesting use cases. COMPLETE

 

  CMR
Core

34 2 Factor
Authentication

Ensure all Bamboo users have code 400 RSA tokens EED COMPLETE Bamboo in SIT has NOT been wrapped
in code 400 yet, but all requests have
been made.

ED

35 TaskTop
Integration

Support Tasktop integration by installing/configuring Tasktop and JIH
in SIT and OPS.

EED COMPLETE There was a direction change from JIH
to TIH in sprint 4.  TIH requires RH7 so
we cannot use existing VM's... which
takes more time to setup.  SIT is done
and OPS is done... but waiting on the
admin port to be opened.

EI

https://bugs.earthdata.nasa.gov/browse/EDSC-1438
https://bugs.earthdata.nasa.gov/browse/EDSC-1438
https://bugs.earthdata.nasa.gov/browse/EDSC-1411
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https://bugs.earthdata.nasa.gov/browse/CMR-4001?jql=%22Epic%20Link%22%20%3D%20CMR-3995%20AND%20summary%20~%20collection%20AND%20id%20!%3D%20CMR-4004%20AND%20labels%20in%20(%22PI5%22)
https://bugs.earthdata.nasa.gov/browse/CMR-4004?jql=%22Epic%20Link%22%20%3D%20CMR-3995%20AND%20summary%20~%20granule%20AND%20labels%20in%20(%22PI5%22)
https://bugs.earthdata.nasa.gov/browse/EI-5544
https://bugs.earthdata.nasa.gov/browse/EI-5544


35 TaskTop
Integration

Enable synchronization between JIRA and public Github. WARNING Applying sync rules, blocked by Tasktop
bug

ED

36 ED Structured
Content

Provide recommendations for possible enhancements to Earthdata
Structure Content.

COMPLETE   ED

37 Provider Specific
Validation

Support provider specific validations for collections. COMPLETE Implementation of generic rules was
implemented and feasible rules provided
by GES-DIS were also implemented.

MMT

38 Bulk Updates Allow bulk updating of specific keywords across multiple collections. NO ISSUE Remaining functionality is complete and
being tested during the IP sprint.

MMT

38 Bulk Update Implement bulk update API for keywords NO ISSUE   Bulk update functionality complete in
CMR 1.74. API documentation in CMR
1.75.

CMR
Metadata

39 GITC:
Operational tools

Implement core ops tools features: overviews of system and product
status and basic re-ingest GITC-122

WARNING The work is taking longer to complete
than expected. We'll work to catch back
up with completing this task.

GITC

41 AppEEARS to
EDSC
Architecture
Study

Define scope of functionality which can be leveraged from AppEEARS
to EDSC

COMPLETE   CMR SE

43/59 Add site map to
Earthdata that
includes dataset
landing pages out
of CMR

Make CMR landing pages available in Google Search Results COMPLETE   ED

44 UI/UX
Improvement
Plan

Document UI/UX process in the wiki and receive approval by ESDIS. COMPLETE Process has been approved by Steve
Berrick and is available here: UX / UI
Design Process

UI/UX

45 Clearcase
Migration

Reduce the size of the Clearcase repository by removing non-source
files to prepare for move to the ECC.  https://links.gsfc.nasa.gov:2007
2/#Default/4/issues/16559/detail/17974

  Per concurrence with Andy and Tracy,
removing this from PI5 scope. 4/20/17

Clearcase
Migration

45 Clearcase
Migration

Prototype running SDPS in a VM on the MacBook.  https://links.gsfc.n
asa.gov:20072/#Default/4/issues/16560/detail/17975

  Per concurrence with Andy and Tracy,
removing this from PI5 scope. 4/20/17

Clearcase
Migration

48 Update SDPS to
enable data
services for
subscriptions
prior to delivery

Develop prototype to enable subscriptions for services (S4S) EED COMPLETE   SG

61 Enhance EGI to
support the WCS
protocol

Perform a trade study to define a server side UI/UX driven architecture
that enables users to retrieve processed data

EED  
EED COMPLETE

  SG

62 Ensure users of
programmatic
access can
access services
using WCS
parameters

Develop support for WCS 1.1 requests from ArcGIS clients for
MOD10A1 as a proof of concept, in the EDF accessible from NSIDC
and remote developers

ISSUE Differences in OGC JAXB WCS outputs
and the ArcGIS Server outputs for WCS
requests are causing ArcGIS client not
to work with EGI. QGIS is working.

SG

  Reduce AWS
costs

(Stretch) Update Elasticsearch instance types to reduce cost and
improve performance

COMPLETE   CMR
Core

  Reduce AWS
costs

(Stretch) Deploy browse-scaler as a Lambda function ISSUE Will not have to time to address during
PI-5 due to working on higher priority
objectives.

CMR
Core

  Dockerize HEG Dockerize a Service Component - HEG + HegService + GetFile. 
(Without Services framework, e.g., Data Access, but still useable /
Demonstrable)

NO ISSUE   HEG-C

  Run HEG
Container in the
Cloud

Run HEG Container in the Cloud (e.g. Raytheon AWS ECS - not
NGAP, but NGAP-ish)

NO ISSUE   HEG-C

  Build HEG
Container from
ECC

(Stretch) Build HEG Container from ECC + Bamboo. ISSUE Good progress on getting into ECC.  Yet
to start on Bamboo build of HEG-C
Container.

HEG-C
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